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Date: 11th March 2023 

We are pleased to say that we opened the Dual Carriageway at the Angmering 
section of the project with both lanes open in both directions on 3rd March.  
There have been some final completion works happening along the route 
involving lane closures out of hours 09:30-15:30 throughout last week. 

The Littlehampton end of the project has been taking shape quickly now that we 
are working on the new central reservation area with the main carriageway 
largely surfaced throughout.  Both the north and south side footway/cycleways 
are open, although some sections need finishing owing to the way the 
sequencing of the works has to be completed. 

A259 Section 1 – Wick Area: 
During January we surfaced the section of road between Cornfield Close and the 
new roundabout at Fitzalan Road and Nightingale Way.  The southern path was 
completed and we switched over traffic and pedestrians onto these areas to 
enable the completion of the works to the central reservation.  With the second 
kerbline being installed, the central island being surfaced, and the vehicle 
restraint barriers being erected, the end-product is really in sight.  The final 
surface layers of the road, line markings, traffic signal commissioning is due to 
happen during late March and into early April during the planned closures from 
25th March to 14th April. 

Figure 1: Newly surfaced east bound carriageway and central reservation. 

We have been making good progress on the approach to the Body Shop 
Roundabout, with the northern section of road and path completed sufficiently to 
move traffic and pedestrians onto the area in mid-February.  Since then, we 
have commenced the final break out of the old road, construction of the central 



 
reservation and the remaining outer lanes of the road.  All of the kerbs are now 
installed and the majority of the outer lane surfacing completed.  This month we 
will continue to concentrate on the central reservation works including surfacing, 
barriers and the pedestrian/cycle crossing.  During the planned road closures in 
late March into April, we will complete the remaining road layers here and at the 
Wick end, complete surface layer, line marking, etc. as above.  Prior to this, 
some kerb and path works will be completed to replace damaged kerbs and raise 
the drainage covers up to finished road level. 
 

 

 

 

 

 

During the recent nightly road closures we have completed the resurfacing of 
The Body Shop Roundabout which has also had the new line markings installed. 

Figure 2: Lane 2 and central reservation works at the new pedestrian/cycle 
crossing at Windroos Drive looking west towards Cornfield Close. 

Figure 3: Lane 2 both directions and central reservation works from the new 
pedestrian crossing at Windroos Drive looking east towards The Body Shop 
Roundabout. 



 

 

 
 

 

 

Figure 4: Newly resurfaced A259 Roundabout at the Body Shop. 

A259 Section 2 – Angmering Area: 
The central reservation works have been completed including the crash barrier, 
road signs and pedestrian crossing islands.  Some surfacing works to the islands 
remains outstanding whilst signal commissioning is completed.  Over the period 
of 20th to 25th February during night shifts, the remaining sections of 
carriageway were given their final running surface and line marking.  During 
these closures we also renewed the surface of the Blue Star Roundabout at 
Station Road and completed the widening of the northern carriageway.  In this 
area, the split-level path was removed and replaced to the south of the bridge.  
These works were programmed to coincide with the school holidays and the 
reduced footfall at the crossing point where it was necessary to temporarily close 
the footbridge. 

Figure 5: Recently completed footpath works to the south of footbridge. 



 

 

 

 

 

 

 

Figure 6: A259 pictured from the middle of the footbridge looking east. 

Between Roundstone Lane and the A280 roundabout we completed the final 
surface course, vehicle restraint system and line markings with the road opened 
up on 3rd March.  There are some on-going completion works but these are 
accessible either without closures or with single lanes closed outside of rush 
hour. Works such as High Friction Surfacing, landscaping, traffic signal 
commissioning, sign erections and the last sections of pathway surfacing have 
been happening this week.  Some lane closures will still be required but these 
are being kept to a minimum and will be between 09:30-15:30. 

Figure 7: New A259 dual carriageway, image taken from pedestrian crossing at 
Haskins looking east along the central reservation. 

The works at the Angmering end of the scheme are forecast to be completed in 
March 2023.The works at the Wick end of the scheme are forecast to be 
completed in April 2023. 
Further information regarding the scheme is available on West Sussex County 
Council’s website - www.westsussex.gov.uk/A259

http://www.westsussex.gov.uk/A259



