

Urban Grass Cutting Programme 2024

As a Highway Authority we cut and maintain grass verges in towns and other urban areas within 30 MPH speed limits for safety and visibility reasons, during the growing season which falls between March - November.

We blow the cuttings back onto the verge as the cost involved to collect grass cuttings would restrict the number of cuts carried out. Drains and gullies are unlikely to block as a result of this. Please be aware we are unfortunately not able to cut close to parked cars, move bins or remove any other obstructions on the verges. We will also not cut verges containing flowers until later in the season.

The programme below is subject to change - the dates shown are a guide only as we are dependent on growth and weather conditions.

For daily location of our grass cutting teams, [follow us on twitter](#).

**** If you live in Aldwick, Bersted, Pagham, or the Horsham town area, please see an update about the innovative Greenprint project: www.westsussex.gov.uk/greenprint**

Programme updated: 10th May 2024 Next expected update: 17th May 2024



***Actual completion date. Next cut dates subject to weather conditions**

Parish	Expected Duration (working days)	Last Cut Completed	Current Cut Planned Completion Date	Next Cut Planned Completion Date
ALBOURNE	1 day	09/04/2024	03/06/2024	01/08/2024
ALDINGBOURNE	2 days	28/03/2024	28/05/2024	26/07/2024
ALDWICK **	5 days	CUT APRIL	CUT MAY / JUNE	TBC
AMBERLEY	1 day	05/03/2024	15/04/2024 *	26/06/2024
ANGMERING	3 days	22/03/2024	08/05/2024 *	17/07/2024
ANSTY & STAPLEFIELD	1 day	04/04/2024	08/05/2024 *	06/08/2024
APULDRAM	1 day	08/04/2024	03/06/2024	01/08/2024
ARDINGLY	1 day	15/03/2024	19/04/2024 *	10/07/2024
ARUNDEL	2 days	25/03/2024	09/05/2024 *	23/07/2024
ASHINGTON	1 day	04/04/2024	06/06/2024	05/08/2024
ASHURST	1 day	04/04/2024	06/06/2024	05/08/2024
ASHURST WOOD	1 day	14/03/2024	18/04/2024 *	08/07/2024
BALCOMBE	1 day	05/03/2024	12/04/2024 *	25/06/2024
BARNHAM	1 day	09/04/2024	29/05/2024	29/07/2024
BERSTED **	3 days	CUT APRIL	CUT MAY / JUNE	TBC
BIGNOR	1 day	12/03/2024	18/04/2024 *	04/07/2024
BILLINGSHURST	2 days	07/03/2024	16/04/2024 *	28/06/2024
BIRDHAM	1 day	08/04/2024	03/06/2024	01/08/2024
BOGNOR REGIS	3 days	07/03/2024	19/04/2024 *	12/07/2024
BOLNEY	1 day	04/04/2024	08/05/2024 *	06/08/2024

Parish	Expected Duration (working days)	Last Cut Completed	Current Cut Planned Completion Date	Next Cut Planned Completion Date
BOSHAM	1 day	20/03/2024	01/05/2024 *	17/07/2024
BOXGROVE	1 day	04/03/2024	12/04/2024 *	24/06/2024
BRAMBER	1 day	08/03/2024	17/04/2024 *	04/07/2024
BROADBRIDGE HEATH	1 day	13/03/2024	24/04/2024 *	08/07/2024
BURGESS HILL	9 days	03/04/2024	07/05/2024 *	05/08/2024
BURPHAM	1 day	26/03/2024	10/05/2024 *	23/07/2024
BURY	1 day	05/03/2024	12/04/2024 *	26/06/2024
CHICHESTER	9 days	13/03/2024	19/04/2024 *	03/07/2024
CHIDHAM AND HAMBROOK	1 day	21/03/2024	02/05/2024 *	18/07/2024
CLAPHAM	1 day	04/04/2024	06/06/2024	05/08/2024
CLIMPING	1 day	21/03/2024	03/05/2024 *	19/07/2024
COCKING	1 day	14/03/2024	22/04/2024 *	05/07/2024
COLDWALTHAM	1 day	05/03/2024	12/04/2024 *	25/06/2024
COLGATE & FAYGATE	1 day	27/03/2024	30/04/2024 *	26/07/2024
COMPTON	1 day	18/03/2024	26/04/2024 *	11/07/2024
COWFOLD	1 day	03/04/2024	04/06/2024	02/08/2024
CUCKFIELD URBAN	1 day	18/03/2024	22/04/2024 *	12/07/2024
DONNINGTON (STOCKBRIDGE)	1 day	09/04/2024	04/06/2024	02/08/2024
DUNCTON	1 day	12/03/2024	18/04/2024 *	04/07/2024
EARNLEY	1 day	02/04/2024	10/05/2024 *	29/07/2024
EASEBOURNE	1 day	15/03/2024	23/04/2024 *	09/07/2024
EAST GRINSTEAD	7 days	14/03/2024	18/04/2024 *	08/07/2024
EAST PRESTON	2 days	21/03/2024	07/05/2024 *	15/07/2024
EAST WITTERING	2 days	04/04/2024	30/05/2024	30/07/2024
EASTERGATE	1 day	08/04/2024	29/05/2024	29/07/2024
ELSTED / NYEWOOD	1 day	18/03/2024	26/04/2024 *	10/07/2024
FELPHAM	5 days	11/03/2024	29/04/2024 *	17/07/2024
FERNHURST	1 day	08/03/2024	22/04/2024 *	02/07/2024
FERRING	2 days	18/03/2024	30/04/2024 *	11/07/2024
FINDON A24 only - parish cut rest	1 day	04/04/2024	06/06/2024	05/08/2024
FISHBOURNE	2 days	19/03/2024	30/04/2024 *	16/07/2024
FITTLEWORTH	1 day	12/03/2024	23/04/2024 *	04/07/2024
FORD	1 day	21/03/2024	03/05/2024 *	19/07/2024
FULKING	1 day	08/04/2024	03/06/2024	01/08/2024
FUNTINGTON / W & E ASHLING	1 day	18/03/2024	14/05/2024	15/07/2024
HARTING	1 day	18/03/2024	26/04/2024 *	11/07/2024
HASSOCKS	3 days	10/04/2024	10/06/2024	08/08/2024
HAYWARDS HEATH	6 days	22/03/2024	26/04/2024 *	19/07/2024
HENFIELD	2 days	08/04/2024	09/05/2024 *	01/08/2024
HORSHAM **	14 days	CUT MAY	CUT JUNE	TBC
HORSTED KEYNES	1 day	15/03/2024	19/04/2024 *	10/07/2024
HOUGHTON	1 day	05/03/2024	15/04/2024 *	26/06/2024
HUNSTON	1 day	25/03/2024	22/05/2024	23/07/2024
HURSTPIERPOINT **	4 days	CUT APRIL	05/06/2024	05/08/2024
ITCHINGFIELD & BARNES GREEN	1 day	03/04/2024	03/06/2024	01/08/2024

Parish	Expected Duration (working days)	Last Cut Completed	Current Cut Planned Completion Date	Next Cut Planned Completion Date
KINGSTON	1 day	19/03/2024	30/04/2024 *	11/07/2024
KIRDFORD	1 day	08/03/2024	16/04/2024 *	01/07/2024
LANCING	4 days	21/03/2024	29/04/2024 *	11/07/2024
LAVANT / EAST ASHLING	1 day	14/03/2024	20/04/2024 *	04/07/2024
LINCHMERE	1 day	11/03/2024	22/04/2024 *	03/07/2024
LINDFIELD RURAL	1 day	25/03/2024	29/04/2024 *	22/07/2024
LINDFIELD URBAN	2 days	25/03/2024	29/04/2024 *	24/07/2024
LITTLEHAMPTON	8 days	04/04/2024	03/06/2024	01/08/2024
LODSWORTH	1 day	11/03/2024	18/04/2024 *	03/07/2024
LOWER BEEDING	1 day	28/03/2024	07/05/2024 *	29/07/2024
LOXWOOD	1 day	04/03/2024	12/04/2024 *	25/06/2024
LURGASHALL	1 day	11/03/2024	18/04/2024 *	03/07/2024
LYMINSTER	1 day	26/03/2024	10/05/2024 *	23/07/2024
MIDDLETON-ON-SEA	2 days	14/03/2024	02/05/2024 *	19/07/2024
MIDHURST	2 days	15/03/2024	23/04/2024 *	08/07/2024
MILLAND	1 day	18/03/2024	25/04/2024 *	09/07/2024
NORTH MUNDHAM	1 day	05/03/2024	15/04/2024 *	26/06/2024
NORTHCHAPEL	1 day	08/03/2024	17/04/2024 *	01/07/2024
NUTHURST	1 day	27/03/2024	07/05/2024 *	29/07/2024
OVING	1 day	04/03/2024	12/04/2024 *	25/06/2024
PAGHAM **	3 days	CUT APRIL	CUT MAY / JUNE	TBC
PETWORTH	1 day	12/03/2024	18/04/2024 *	05/07/2024
PLAISTOW	1 day	07/03/2024	16/04/2024 *	01/07/2024
POYNINGS	1 day	09/04/2024	10/06/2024	08/08/2024
PULBOROUGH	2 days	04/03/2024	12/04/2024 *	25/06/2024
PYECOMBE	1 day	09/04/2024	10/06/2024	08/08/2024
ROGATE / RAKE	1 day	15/03/2024	25/04/2024 *	10/07/2024
RUDGWICK	2 days	04/03/2024	12/04/2024 *	25/06/2024
RUSPER	1 day	27/03/2024	30/04/2024 *	26/07/2024
RUSTINGTON	5 days	02/04/2024	22/05/2024	23/07/2024
SELSEY	4 days	02/04/2024	10/05/2024 *	29/07/2024
SHERMANBURY	1 day	03/04/2024	04/06/2024	02/08/2024
SHIPLEY	1 day	04/04/2024	05/06/2024	02/08/2024
SHOREHAM-BY-SEA	8 days	04/04/2024	24/05/2024	25/07/2024
SIDLESHAM	1 day	25/03/2024	07/05/2024 *	23/07/2024
SINGLETON / EAST DEAN	1 day	14/03/2024	22/04/2024 *	04/07/2024
SLAUGHAM (P/P H/Cross	1 day	04/03/2024	12/04/2024 *	24/06/2024
SLINDON	1 day	26/03/2024	10/05/2024 *	24/07/2024
SLINFOLD	1 day	05/03/2024	23/04/2024 *	26/06/2024
SOMPTING	3 days	21/03/2024	14/05/2024	15/07/2024
SOUTHBOURNE	3 days	21/03/2024	03/05/2024 *	22/07/2024
SOUTHWATER	4 days	02/04/2024	08/05/2024 *	01/08/2024
SOUTHWICK	3 days	08/04/2024	30/05/2024	30/07/2024

Parish	Expected Duration (working days)	Last Cut Completed	Current Cut Planned Completion Date	Next Cut Planned Completion Date
STEDHAM WITH IPING	1 day	15/03/2024	25/04/2024 *	09/07/2024
STEYNING	2 days	08/03/2024	17/04/2024 *	03/07/2024
STOPHAM	1 day	04/03/2024	12/04/2024 *	25/06/2024
STORRINGTON & SULLINGTON	2 days	07/03/2024	16/04/2024 *	28/06/2024
SUTTON	1 day	12/03/2024	18/04/2024 *	04/07/2024
TANGMERE	1 day	04/03/2024	12/04/2024 *	25/06/2024
THAKEHAM	1 day	07/03/2024	16/04/2024 *	28/06/2024
TILLINGTON	1 day	11/03/2024	18/04/2024 *	03/07/2024
TROTTON WITH CHITHURST	1 day	15/03/2024	25/04/2024 *	09/07/2024
TURNERS HILL	1 day	15/03/2024	19/04/2024 *	09/07/2024
UPPER BEEDING	2 days	11/03/2024	17/04/2024 *	05/07/2024
WALBERTON	1 day	27/03/2024	24/05/2024	25/07/2024
WARNHAM	1 day	13/03/2024	30/04/2024 *	25/07/2024
WARNINGCAMP	1 day	25/03/2024	09/05/2024 *	23/07/2024
WASHINGTON	1 day	07/03/2024	16/04/2024 *	02/07/2024
WEST CHILTINGTON	1 day	07/03/2024	16/04/2024 *	02/07/2024
WEST DEAN	1 day	14/03/2024	22/04/2024 *	04/07/2024
WEST GRINSTEAD	1 day	03/04/2024	04/06/2024	02/08/2024
WEST HOATHLY & SHARPTHORNE	1 day	15/03/2024	19/04/2024 *	09/07/2024
WEST ITCHENOR	1 day	06/04/2024	31/05/2024	31/07/2024
WEST LAVINGTON	1 day	15/03/2024	22/04/2024 *	05/07/2024
WEST WITTERING	2 days	04/04/2024	31/05/2024	31/07/2024
WESTBOURNE	1 day	19/03/2024	27/04/2024 *	12/07/2024
WESTHAMPNETT	1 day	04/03/2024	12/04/2024 *	24/06/2024
WISBOROUGH GREEN	1 day	07/03/2024	16/04/2024 *	28/06/2024
WOODMANCOTE	1 day	08/04/2024	03/06/2024	01/08/2024
WORTH (C/THORNE C/DOWN)	3 days	07/03/2024	15/04/2024 *	27/06/2024
WORTHING	15 days	18/03/2024	29/04/2024 *	09/07/2024
YAPTON	3 days	10/04/2024	31/05/2024	31/07/2024