

Urban Grass Cutting Programme 2021

As a Highway Authority we cut and maintain grass verges in towns, and other urban areas within 30 MPH speed limits, for safety and visibility reasons, during the growing season which falls between March - November.

We blow the cuttings back onto the verge as the cost involved to collect grass cuttings would restrict the number of cuts carried out. Drains and gullies are unlikely to block as a result of this. Please be aware we are unfortunately not able to cut close to parked cars, move bins or remove any other obstructions on the verges. We will also not cut verges containing flowers until later in the season.

The programme below is subject to change - the dates shown are a guide only as we are dependent on growth and weather conditions.

For daily location of our grass cutting teams, [follow us on twitter](#).

Programme updated: 6th December Next expected update: 2022



**Actual completion date*

Parish	Expected Duration (working days)	Last Cut Completed	Current Cut Planned Completion Date	Next Cut Planned Completion Date
ALBOURNE	1 day	29/09/2021	24/11/2021*	2022
ALDINGBOURNE	2 days	29/09/2021	19/11/2021*	2022
ALDWICK	5 days	08/09/2021	19/10/2021*	2022
AMBERLEY	1 day	25/08/2021	21/10/2021*	2022
ANGMERING	3 days	17/09/2021	16/11/2021*	2022
ANSTY & STAPLEFIELD	1 day	28/09/2021	19/11/2021*	2022
APPLEDRAM	1 day	27/09/2021	23/11/2021*	2022
ARDINGLY	1 day	31/08/2021	26/10/2021*	2022
ARUNDEL	2 days	23/09/2021	18/11/2021*	2022
ASHINGTON	1 day	27/09/2021	18/11/2021*	2022
ASHURST	1 day	27/09/2021	18/11/2021*	2022
ASHURST WOOD	1 day	24/08/2021	22/10/2021*	2022
BALCOMBE	1 day	17/08/2021	11/10/2021*	2022
BARNHAM	1 day	30/09/2021	24/11/2021*	2022
BERSTED	3 days	13/09/2021	05/11/2021*	2022
BIGNOR	1 day	02/09/2021	27/10/2021*	2022
BILLINGSHURST	2 days	23/08/2021	22/10/2021*	2022
BIRDHAM	1 day	24/09/2021	23/11/2021*	2022
BOGNOR REGIS	3 days	14/09/2021	08/11/2021*	2022
BOLNEY	1 day	29/09/2021	19/11/2021*	2022

Parish	Expected Duration (working days)	Last Cut Completed	Current Cut Planned Completion Date	Next Cut Planned Completion Date
BOSHAM	1 day	13/09/2021	05/11/2021*	2022
BOXGROVE	1 day	20/08/2021	18/10/2021*	2022
BRAMBER	1 day	01/09/2021	26/10/2021*	2022
BROADBRIDGE HEATH	1 day	06/09/2021	28/10/2021*	2022
BURGESS HILL	8 days	28/09/2021	19/11/2021*	2022
BURPHAM	1 day	23/09/2021	18/11/2021*	2022
BURY	1 day	25/08/2021	21/10/2021*	2022
CHICHESTER	8 days	01/09/2021	26/10/2021*	2022
CHIDHAM & HAMBROOK	1 day	14/09/2021	05/11/2021*	2022
CLAPHAM	1 day	24/09/2021	19/11/2021*	2022
CLIMPING	1 day	22/09/2021	16/11/2021*	2022
COCKING	1 day	06/09/2021	28/10/2021*	2022
COLDWALTHAM	1 day	25/08/2021	20/10/2021*	2022
COLGATE & FAYGATE	1 day	21/09/2021	12/11/2021*	2022
COMPTON	1 day	09/09/2021	01/11/2021*	2022
COWFOLD	1 day	23/09/2021	17/11/2021*	2022
CUCKFIELD URBAN	1 day	01/09/2021	26/10/2021*	2022
DONNINGTON	1 day	29/09/2021	23/11/2021*	2022
DUNCTON	1 day	02/09/2021	26/10/2021*	2022
EARNLEY	1 day	22/09/2021	18/11/2021*	2022
EASEBOURNE	1 day	07/09/2021	29/10/2021*	2022
EAST GRINSTEAD	6 days	23/08/2021	22/10/2021*	2022
EAST PRESTON	2 days	14/09/2021	11/11/2021*	2022
EAST WITTERING	1 day	23/09/2021	19/11/2021*	2022
EASTERGATE	1 day	29/09/2021	23/11/2021*	2022
ELSTED / NYEWOOD	1 day	08/09/2021	29/10/2021*	2022
FELPHAM	4 days	17/09/2021	11/11/2021*	2022
FERNHURST	1 day	27/08/2021	25/10/2021*	2022
FERRING	2 days	13/09/2021	10/11/2021*	2022
FINDON (A24 only)	1 day	24/09/2021	19/11/2021*	2022
FISHBOURNE	2 days	10/09/2021	03/11/2021*	2022
FITTLEWORTH	1 day	02/09/2021	27/10/2021*	2022
FORD	1 day	22/09/2021	17/11/2021*	2022
FULKING	1 day	29/09/2021	24/11/2021*	2022
FUNTINGTON	1 day	10/09/2021	01/11/2021*	2022
HARTING	1 day	08/09/2021	29/10/2021*	2022
HASSOCKS	3 days	01/10/2021	25/11/2021*	2022
HAYWARDS HEATH	6 days	10/09/2021	08/11/2021*	2022
HENFIELD	2 days	29/09/2021	24/11/2021*	2022
HORSHAM & NORTH HORSHAM	14 days	20/09/2021	11/11/2021*	2022
HORSTED KEYNES	1 day	31/08/2021	25/10/2021*	2022
HOUGHTON	1 day	25/08/2021	21/10/2021*	2022
HUNSTON	1 day	16/09/2021	12/11/2021*	2022
HURSTPIERPOINT	2 days	30/09/2021	24/11/2021*	2022
ITCHINGFIELD & BARNES GREEN	1 day	23/09/2021	16/11/2021*	2022

Parish	Expected Duration (working days)	Last Cut Completed	Current Cut Planned Completion Date	Next Cut Planned Completion Date
KINGSTON	1 day	13/09/2021	10/11/2021*	2022
KIRDFORD	1 day	26/08/2021	25/10/2021*	2022
LANCING	4 days	15/09/2021	09/11/2021*	2022
LAVANT	1 day	02/09/2021	28/10/2021*	2022
LINCHMERE	1 day	27/08/2021	26/10/2021*	2022
LINDFIELD RURAL	1 day	14/09/2021	02/11/2021*	2022
LINDFIELD URBAN	2 days	14/09/2021	02/11/2021*	2022
LITTLEHAMPTON	8 days	24/09/2021	25/11/2021*	2022
LODSWORTH	1 day	27/08/2021	26/10/2021*	2022
LOWER BEEDING	1 day	22/09/2021	15/11/2021*	2022
LOXWOOD	1 day	23/08/2021	20/10/2021*	2022
LURGASHALL	1 day	27/08/2021	26/10/2021*	2022
LYMINSTER	1 day	23/09/2021	18/11/2021*	2022
MIDDLETON-ON-SEA	2 days	21/09/2021	15/11/2021*	2022
MIDHURST	1 day	09/09/2021	03/11/2021*	2022
MILLAND	1 day	08/09/2021	29/10/2021*	2022
NORTH MUNDHAM	1 day	23/08/2021	20/10/2021*	2022
NORTHCHAPEL	1 day	27/08/2021	25/10/2021*	2022
NUTHURST	1 day	22/09/2021	15/11/2021*	2022
OVING	1 day	23/08/2021	19/10/2021*	2022
PAGHAM	3 days	01/09/2021	21/10/2021*	2022
PETWORTH	1 day	02/09/2021	27/10/2021*	2022
PLAISTOW	1 day	24/08/2021	25/10/2021*	2022
POYNINGS	1 day	30/09/2021	24/11/2021*	2022
PULBOROUGH	2 days	24/08/2021	20/10/2021*	2022
PYCOMBE	1 day	30/09/2021	24/11/2021*	2022
ROGATE / RAKE	1 day	06/09/2021	29/10/2021*	2022
RUDGWICK	2 days	23/08/2021	20/10/2021*	2022
RUSPER	1 day	21/09/2021	12/11/2021*	2022
RUSTINGTON	4 days	21/09/2021	22/11/2021*	2022
SELSEY	4 days	22/09/2021	18/11/2021*	2022
SHERMANBURY	1 day	24/09/2021	17/11/2021*	2022
SHIPLEY	1 day	27/09/2021	18/11/2021*	2022
SHOREHAM-BY-SEA	8 days	22/09/2021	17/11/2021*	2022
SIDLESHAM	1 day	17/09/2021	12/11/2021*	2022
SINGLETON / EAST DEAN	1 day	06/09/2021	28/10/2021*	2022
SLAUGHAM(Pease Pottage, Handcross)	1 day	16/08/2021	11/10/2021*	2022
SLINDON	1 day	27/09/2021	21/11/2021*	2022
SLINFOLD	1 day	23/08/2021	21/10/2021*	2022
SOMPTING	2 days	08/09/2021	03/11/2021*	2022
SOUTHBOURNE	2 days	16/09/2021	11/11/2021*	2022
SOUTHWATER	3 days	23/09/2021	16/11/2021*	2022

Parish	Expected Duration (working days)	Last Cut Completed	Current Cut Planned Completion Date	Next Cut Planned Completion Date
SOUTHWICK	2 days	24/09/2021	22/11/2021*	2022
STEDHAM WITH IPING	1 day	06/09/2021	29/10/2021*	2022
STEYNING	2 days	01/09/2021	26/10/2021*	2022
STOPHAM	1 day	24/08/2021	20/10/2021*	2022
STORRINGTON & SULLINGTON	2 days	26/08/2021	22/10/2021*	2022
SUTTON	1 day	02/09/2021	27/10/2021*	2022
TANGMERE	1 day	23/08/2021	18/10/2021*	2022
THAKEHAM	1 day	26/08/2021	22/10/2021*	2022
TILLINGTON	1 day	27/08/2021	26/10/2021*	2022
TROTTON WITH CHITHURST	1 day	06/09/2021	29/10/2021*	2022
TURNERS HILL	1 day	27/08/2021	25/10/2021*	2022
UPPER BEEDING	2 days	02/09/2021	28/10/2021*	2022
WALBERTON	1 day	27/09/2021	19/11/2021*	2022
WARNHAM	1 day	21/09/2021	12/11/2021*	2022
WARNINGCAMP	1 day	23/09/2021	18/11/2021*	2022
WASHINGTON	1 day	27/08/2021	25/10/2021*	2022
WEST CHILTINGTON	1 day	26/08/2021	25/10/2021*	2022
WEST DEAN	1 day	06/09/2021	28/10/2021*	2022
WEST GRINSTEAD	1 day	23/09/2021	17/11/2021*	2022
WEST HOATHLY & SHARPTHORNE	1 day	27/08/2021	25/10/2021*	2022
WEST ITCHENOR	1 day	24/09/2021	23/11/2021*	2022
WEST LAVINGTON	1 day	06/09/2021	28/10/2021*	2022
WEST WITTERING	1 day	24/09/2021	22/11/2021*	2022
WESTBOURNE	1 day	09/09/2021	01/11/2021*	2022
WESTHAMPNETT	1 day	23/08/2021	18/10/2021*	2022
WISBOROUGH GREEN	1 day	24/08/2021	22/10/2021*	2022
WOODMANCOTE	1 day	29/09/2021	24/11/2021*	2022
WORTH (Copthorne, Crawley Down)	3 days	19/08/2021	13/10/2021*	2022
WORTHING	14 days	10/09/2021	09/11/2021*	2022
YAPTON	3 days	30/09/2021	24/11/2021*	2022