

Controlled Parking Zone – Forward Programme

Tier 1 Projects

Chichester - To commence January 2022 and have a 2 year timeframe. Project will consist of a review of the existing CPZ restrictions but will not consider new zone extensions.

Manor Royal – Already at advanced design and consultation stage. Work recommenced November 2021 and could result in a statutory consultation in the summer of 2022. Potential project completion late 2022.

Horsham – Project to commence December 2021 and will consist of a review of the existing CPZ. Will have a 2 year timeframe

Tier 2 Projects

Burgess Hill – Set to commence in early 2023 but only after Manor Royal completion. Has a 2 year timeframe to include feasibility, design, consultation and implementation.

Shoreham - Set to commence in late 2023 after Horsham completion and has a 2 year timeframe to include feasibility, design, consultation and implementation.

Crawley - Set to commence after Chichester completion and has a 2 year timeframe to include feasibility, design, consultation and implementation.

Tier 1 projects not subject to the criteria set out in Part 1 of the CPZ Policy.

Tier 2 projects not subject to the Trigger/Assessment/Prioritisation stages but would be subject to consultation thresholds

Tier 3 projects would be subject to the criteria set out in Part 1 of the CPZ Policy

A Tier 1 project may be removed from the programme at any time if a consultation response rate or levels of support are not considered sufficient.

These timeframes may be extended if outline designs need re-advertising or if there are delays in the implementation process. Alternatively, it may also be possible to bring some projects forward if resources permit.

Updates will be provided when possible.