

## Urban Grass Cutting Programme 2024

**As a Highway Authority we cut and maintain grass verges in towns and other urban areas within 30 MPH speed limits for safety and visibility reasons, during the growing season which falls between March - November.**

We blow the cuttings back onto the verge as the cost involved to collect grass cuttings would restrict the number of cuts carried out. Drains and gullies are unlikely to block as a result of this. Please be aware we are unfortunately not able to cut close to parked cars, move bins or remove any other obstructions on the verges. We will also not cut verges containing flowers until later in the season.

**The programme below is subject to change** - the dates shown are a guide only as we are dependent on growth and weather conditions.

**For daily location of our grass cutting teams, [follow us on twitter](#).**

**Programme updated: 12<sup>th</sup> April 2024    Next expected update: 19<sup>th</sup> April 2024**



*\*Actual completion date. Next cut dates subject to weather conditions*

Parish	Expected Duration (working days)	Last Cut Completed	Current Cut Planned Completion Date	Next Cut Planned Completion Date
ALBOURNE	1 day	24/11/2023	09/04/2024 *	03/06/2024
ALDINGBOURNE	2 days	13/11/2023	28/03/2024 *	28/05/2024
ALDWICK	5 days	20/10/2023	TBC	TBC
AMBERLEY	1 day	18/10/2023	05/03/2024 *	24/04/2024
ANGMERING	3 days	10/11/2023	22/03/2024 *	16/05/2024
ANSTY & STAPLEFIELD	1 day	29/11/2023	04/04/2024 *	06/06/2024
APULDRAM	1 day	20/11/2023	08/04/2024 *	03/06/2024
ARDINGLY	1 day	07/11/2023	15/03/2024 *	09/05/2024
ARUNDEL	2 days	10/11/2023	25/03/2024 *	22/05/2024
ASHINGTON	1 day	21/11/2023	04/04/2024 *	06/06/2024
ASHURST	1 day	21/11/2023	04/04/2024 *	06/06/2024
ASHURST WOOD	1 day	03/11/2023	14/03/2024 *	07/05/2024
BALCOMBE	1 day	14/10/2023	05/03/2024 *	23/04/2024
BARNHAM	1 day	15/11/2023	09/04/2024 *	29/05/2024
BERSTED	3 days	27/10/2023	TBC	TBC
BIGNOR	1 day	24/10/2023	12/03/2024 *	02/05/2024
BILLINGSHURST	2 days	18/10/2023	07/03/2024 *	26/04/2024
BIRDHAM	1 day	20/11/2023	08/04/2024 *	03/06/2024
BOGNOR REGIS	3 days	31/10/2023	07/03/2024 *	13/05/2024
BOLNEY	1 day	29/11/2023	04/04/2024 *	06/06/2024

Parish	Expected Duration (working days)	Last Cut Completed	Current Cut Planned Completion Date	Next Cut Planned Completion Date
BOSHAM	1 day	09/11/2023	20/03/2024 *	16/05/2024
BOXGROVE	1 day	03/10/2023	04/03/2024 *	22/04/2024
BRAMBER	1 day	26/10/2023	08/03/2024 *	02/05/2024
BROADBRIDGE HEATH	1 day	26/10/2023	13/03/2024 *	07/05/2024
BURGESS HILL	9 days	28/11/2023	03/04/2024 *	05/06/2024
BURPHAM	1 day	10/11/2023	26/03/2024 *	22/05/2024
BURY	1 day	18/10/2023	05/03/2024 *	24/04/2024
CHICHESTER	9 days	24/10/2023	13/03/2024 *	01/05/2024
CHIDHAM AND HAMBROOK	1 day	10/11/2023	21/03/2024 *	17/05/2024
CLAPHAM	1 day	22/11/2023	04/04/2024 *	06/06/2024
CLIMPING	1 day	08/11/2023	21/03/2024 *	20/05/2024
COCKING	1 day	30/10/2023	14/03/2024 *	03/05/2024
COLDWALTHAM	1 day	18/10/2023	05/03/2024 *	23/04/2024
COLGATE & FAYGATE	1 day	16/11/2023	27/03/2024 *	28/05/2024
COMPTON	1 day	03/11/2023	18/03/2024 *	10/05/2024
COWFOLD	1 day	20/11/2023	03/04/2024 *	04/06/2024
CUCKFIELD URBAN	1 day	08/11/2023	18/03/2024 *	13/05/2024
DONNINGTON (STOCKBRIDGE)	1 day	20/11/2023	09/04/2024 *	04/06/2024
DUNCTON	1 day	24/10/2023	12/03/2024 *	02/05/2024
EARNLEY	1 day	20/11/2023	02/04/2024 *	29/05/2024
EASEBOURNE	1 day	31/10/2023	15/03/2024 *	08/05/2024
EAST GRINSTEAD	7 days	03/11/2023	14/03/2024 *	07/05/2024
EAST PRESTON	2 days	07/11/2023	21/03/2024 *	14/05/2024
EAST WITTERING	2 days	20/11/2023	04/04/2024 *	30/05/2024
EASTERGATE	1 day	14/11/2023	08/04/2024 *	29/05/2024
ELSTED / NYEWOOD	1 day	01/11/2023	18/03/2024 *	09/05/2024
FELPHAM	5 days	06/11/2023	11/03/2024 *	16/05/2024
FERNHURST	1 day	19/10/2023	08/03/2024 *	30/04/2024
FERRING	2 days	03/11/2023	18/03/2024 *	10/05/2024
FINDON A24 only - parish cut rest	1 day	22/11/2023	04/04/2024 *	06/06/2024
FISHBOURNE	2 days	07/11/2023	19/03/2024 *	15/05/2024
FITTLEWORTH	1 day	24/10/2023	12/03/2024 *	02/05/2024
FORD	1 day	08/11/2023	21/03/2024 *	20/05/2024
FULKING	1 day	23/11/2023	08/04/2024 *	03/06/2024
FUNTINGTON / W & E ASHLING	1 day	06/11/2023	18/03/2024 *	14/05/2024
HARTING	1 day	03/11/2023	18/03/2024 *	10/05/2024
HASSOCKS	3 days	28/11/2023	10/04/2024 *	10/06/2024
HAYWARDS HEATH	6 days	14/11/2023	22/03/2024 *	20/05/2024
HENFIELD	2 days	23/11/2023	08/04/2024 *	03/06/2024
HORSHAM	14 days	15/11/2023	TBC	TBC
HORSTED KEYNES	1 day	07/11/2023	15/03/2024 *	09/05/2024
HOUGHTON	1 day	18/10/2023	05/03/2024 *	24/04/2024
HUNSTON	1 day	11/11/2023	25/03/2024 *	22/05/2024
HURSTPIERPOINT	4 days		TBC	TBC
ITCHINGFIELD & BARNES GREEN	1 day	20/11/2023	03/04/2024 *	03/06/2024

Parish	Expected Duration (working days)	Last Cut Completed	Current Cut Planned Completion Date	Next Cut Planned Completion Date
KINGSTON	1 day	03/11/2023	19/03/2024 *	10/05/2024
KIRDFORD	1 day	19/10/2023	08/03/2024 *	29/04/2024
LANCING	4 days	02/11/2023	21/03/2024 *	10/05/2024
LAVANT / EAST ASHLING	1 day	30/10/2023	14/03/2024 *	02/05/2024
LINCHMERE	1 day	23/10/2023	11/03/2024 *	01/05/2024
LINDFIELD RURAL	1 day	15/11/2023	25/03/2024 *	21/05/2024
LINDFIELD URBAN	2 days	17/11/2023	25/03/2024 *	23/05/2024
LITTLEHAMPTON	8 days	28/11/2023	04/04/2024 *	03/06/2024
LODSWORTH	1 day	23/10/2023	11/03/2024 *	01/05/2024
LOWER BEEDING	1 day	16/11/2023	28/03/2024 *	29/05/2024
LOXWOOD	1 day	16/10/2023	04/03/2024 *	23/04/2024
LURGASHALL	1 day	23/10/2023	11/03/2024 *	01/05/2024
LYMINSTER	1 day	10/11/2023	26/03/2024 *	22/05/2024
MIDDLETON-ON-SEA	2 days	08/11/2023	14/03/2024 *	20/05/2024
MIDHURST	2 days		15/03/2024 *	07/05/2024
MILLAND	1 day	01/11/2023	18/03/2024 *	08/05/2024
NORTH MUNDHAM	1 day	04/10/2023	05/03/2024 *	24/04/2024
NORTHCHAPEL	1 day	19/10/2023	08/03/2024 *	29/04/2024
NUTHURST	1 day	16/11/2023	27/03/2024 *	29/05/2024
OVING	1 day	03/10/2023	04/03/2024 *	23/04/2024
PAGHAM	3 days	06/10/2023	TBC	TBC
PETWORTH	1 day	26/10/2023	12/03/2024 *	03/05/2024
PLAISTOW	1 day	18/10/2023	07/03/2024 *	29/04/2024
POYNINGS	1 day	28/11/2023	09/04/2024 *	10/06/2024
PULBOROUGH	2 days	13/10/2023	04/03/2024 *	23/04/2024
PYECOMBE	1 day	28/11/2023	09/04/2024 *	10/06/2024
ROGATE / RAKE	1 day	01/11/2023	15/03/2024 *	09/05/2024
RUDGWICK	2 days	16/10/2023	04/03/2024 *	23/04/2024
RUSPER	1 day	15/11/2023	27/03/2024 *	28/05/2024
RUSTINGTON	5 days	16/11/2023	02/04/2024 *	22/05/2024
SELSEY	4 days	17/11/2023	02/04/2024 *	29/05/2024
SHERMANBURY	1 day	20/11/2023	03/04/2024 *	04/06/2024
SHIPLEY	1 day	21/11/2023	04/04/2024 *	05/06/2024
SHOREHAM-BY-SEA	8 days	17/11/2023	04/04/2024 *	24/05/2024
SIDLESHAM	1 day	11/11/2023	25/03/2024 *	22/05/2024
SINGLETON / EAST DEAN	1 day	30/10/2023	14/03/2024 *	02/05/2024
SLAUGHAM (P/P H/Cross	1 day	13/10/2023	04/03/2024 *	22/04/2024
SLINDON	1 day	10/11/2023	26/03/2024 *	23/05/2024
SLINFOLD	1 day	16/10/2023	05/03/2024 *	24/04/2024
SOMPTING	3 days	07/11/2023	21/03/2024 *	14/05/2024
SOUTHBOURNE	3 days	11/11/2023	21/03/2024 *	21/05/2024
SOUTHWATER	4 days	17/11/2023	02/04/2024 *	03/06/2024
SOUTHWICK	3 days	22/11/2023	08/04/2024 *	30/05/2024

Parish	Expected Duration (working days)	Last Cut Completed	Current Cut Planned Completion Date	Next Cut Planned Completion Date
STEDHAM WITH IPING	1 day	01/11/2023	15/03/2024 *	08/05/2024
STEYNING	2 days	26/10/2023	08/03/2024 *	01/05/2024
STOPHAM	1 day	13/10/2023	04/03/2024 *	23/04/2024
STORRINGTON & SULLINGTON	2 days	24/10/2023	07/03/2024 *	26/04/2024
SUTTON	1 day	24/10/2023	12/03/2024 *	02/05/2024
TANGMERE	1 day	03/10/2023	04/03/2024 *	23/04/2024
THAKEHAM	1 day	24/10/2023	07/03/2024 *	26/04/2024
TILLINGTON	1 day	24/10/2023	11/03/2024 *	01/05/2024
TROTTON WITH CHITHURST	1 day	01/11/2023	15/03/2024 *	08/05/2024
TURNERS HILL	1 day	03/11/2023	15/03/2024 *	08/05/2024
UPPER BEEDING	2 days	27/10/2023	11/03/2024 *	03/05/2024
WALBERTON	1 day	13/11/2023	27/03/2024 *	24/05/2024
WARNHAM	1 day	15/11/2023	13/03/2024 *	24/05/2024
WARNINGCAMP	1 day	10/11/2023	25/03/2024 *	22/05/2024
WASHINGTON	1 day	24/10/2023	07/03/2024 *	30/04/2024
WEST CHILTINGTON	1 day	24/10/2023	07/03/2024 *	30/04/2024
WEST DEAN	1 day	30/10/2023	14/03/2024 *	02/05/2024
WEST GRINSTEAD	1 day	20/11/2023	03/04/2024 *	04/06/2024
WEST HOATHLY & SHARPTHORNE	1 day	07/11/2023	15/03/2024 *	08/05/2024
WEST ITCHENOR	1 day	21/11/2023	06/04/2024 *	31/05/2024
WEST LAVINGTON	1 day	30/10/2023	15/03/2024 *	03/05/2024
WEST WITTERING	2 days	21/11/2023	04/04/2024 *	31/05/2024
WESTBOURNE	1 day	03/11/2023	19/03/2024 *	13/05/2024
WESTHAMPNETT	1 day	14/10/2023	04/03/2024 *	22/04/2024
WISBOROUGH GREEN	1 day	18/10/2023	07/03/2024 *	26/04/2024
WOODMANCOTE	1 day	23/11/2023	08/04/2024 *	03/06/2024
WORTH (C/THORNE C/DOWN)	3 days	25/10/2023	07/03/2024 *	25/04/2024
WORTHING	15 days	01/11/2023	18/03/2024 *	08/05/2024
YAPTON	3 days	17/11/2023	10/04/2024 *	31/05/2024