

Rural Grass Cutting Programme 2024

As a Highway Authority we cut and maintain rural verges outside the 30 MPH speed limits for safety and visibility reasons. This comprises three cuts. Cut 1, in spring cuts visibility splays only. Cut 2, in summer, is a 1m strip at the edge of the verge. Cut 3 is an overall cut in autumn.

The programme below is subject to change - the dates shown are a guide only as we are dependent on growth and weather conditions.

For daily location of our grass cutting teams, [follow us on twitter](#).

Programme updated 17th December 2024

Next Update: March 2025



Parish	Planned Completion Date Week Commencing	Actual Completion Date Week Commencing
A24 / A264/ A2220	02/12/2024	09/12/2024
A259 LITTLEHAMPTON	18/11/2024	18/11/2024
A259 CHICHESTER	18/11/2024	18/11/2024
A259 BOGNOR	18/11/2024	18/11/2024
A29 SHRIPNEY BYPASS	18/11/2024	18/11/2024
ALBOURNE	02/12/2024	02/12/2024
ALDINGBOURNE	18/11/2024	25/11/2024
ALDWICK	21/10/2024	21/10/2024
AMBERLEY	09/12/2024	09/12/2024
ANGERMING BY PASS	02/12/2024	02/12/2024
ANSTY & STAPLEFIELD	02/12/2024	02/12/2024
APPLEDRAM	28/10/2024	28/10/2024
ARDINGLY	25/11/2024	25/11/2024
ARUNDEL	02/12/2024	02/12/2024
ASHINGTON	09/12/2024	09/12/2024
ASHURST	09/12/2024	09/12/2024
ASHURST WOOD	25/11/2024	25/11/2024
BALCOMBE	25/11/2024	25/11/2024
BARLAVINGTON	25/11/2024	25/11/2024
BARNHAM	18/11/2024	25/11/2024
BEPTON	11/11/2024	11/11/2024
BIGNOR	02/12/2024	02/12/2024
BILLINGSHURST	11/11/2024	04/11/2024
BIRDHAM	28/10/2024	28/10/2024
BOGNOR REGIS	21/10/2024	21/10/2024

Parish	Planned Completion Date Week Commencing	Actual Completion Date Week Commencing
BOLNEY	02/12/2024	02/12/2024
BOSHAM	04/11/2024	28/10/2024
BOXGROVE	18/11/2024	18/11/2024
BRAMBER	09/12/2024	09/12/2024
BROADBRIDGE HEATH	18/11/2024	11/11/2024
BURGESS HILL	02/12/2024	02/12/2024
BURPHAM	09/12/2024	09/12/2024
BURY A29	18/11/2024	18/11/2024
BURY	02/12/2024	02/12/2024
CHIDHAM & HAMBROOK	04/11/2024	28/10/2024
COCKING	11/11/2024	11/11/2024
COLDWALTHAM	02/12/2024	02/12/2024
COLGATE & FAYGATE	18/11/2024	18/11/2024
COMPTON	04/11/2024	04/11/2024
COOMBES	09/12/2024	09/12/2024
COWFOLD	02/12/2024	02/12/2024
CRAWLEY	25/11/2024	18/11/2024
CUCKFIELD URBAN	25/11/2024	25/11/2024
DONNINGTON	21/10/2024	21/10/2024
DUNCTON	02/12/2024	25/11/2024
EARNLEY	28/10/2024	28/10/2024
EARTHAM	25/11/2024	25/11/2024
EASEBOURNE	04/11/2024	04/11/2024
EAST DEAN	25/11/2024	25/11/2024
EAST GRINSTEAD	25/11/2024	18/11/2024
EAST LAVINGTON	25/11/2024	25/11/2024
EAST WITTERING	28/10/2024	28/10/2024
EASTERGATE	25/11/2024	18/11/2024
EBERNOE	04/11/2024	04/11/2024
ELSTED / NYEWOOD	11/11/2024	11/11/2024
FELPHAM	18/11/2024	25/11/2024
FERNHURST	21/10/2024	28/10/2024
FERRING	09/12/2024	09/12/2024
FINDON	09/12/2024	09/12/2024
FISHBOURNE	04/11/2024	04/11/2024
FITTLEWORTH	02/12/2024	25/11/2024
FORD	18/11/2024	25/11/2024
FULKING	09/12/2024	16/12/2024
FUNTINGTON	04/11/2024	04/11/2024
GRAFFHAM	25/11/2024	11/11/2024
HARTING	11/11/2024	11/11/2024
HASSOCKS	09/12/2024	09/12/2024
HAYWARDS HEATH	25/11/2024	25/11/2024
HENFIELD	16/12/2024	09/12/2024
HEYSHOTT	25/11/2024	18/11/2024

Parish	Planned Completion Date Week Commencing	Actual Completion Date Week Commencing
HORSHAM	18/11/2024	18/11/2024
HORSTED KEYNES	25/11/2024	25/11/2024
HOUGHTON	02/12/2024	02/12/2024
HUNSTON	21/10/2024	28/10/2024
HURSTPIERPOINT	02/12/2024	02/12/2024
ITCHENOR	28/10/2024	28/10/2024
ITCHINGFIELD & BARNES GREEN	18/11/2024	11/11/2024
KIRDFORD	11/11/2024	04/11/2024
LANCING	09/12/2024	09/12/2024
LAVANT	18/11/2024	18/11/2024
LINCH	28/10/2024	28/10/2024
LINCHMERE	21/10/2024	28/10/2024
LINDFIELD RURAL	25/11/2024	25/11/2024
LINDFIELD URBAN	25/11/2024	25/11/2024
LODSWORTH	04/11/2024	04/11/2024
LOWER BEEDING	25/11/2024	25/11/2024
LOXWOOD	21/10/2024	21/10/2024
LURGASHALL	21/10/2024	21/10/2024
LYMINSTER	02/12/2024	02/12/2024
MADEHURST	02/12/2024	02/12/2024
MARDEN	11/11/2024	11/11/2024
MIDDLETON-ON-SEA	18/11/2024	25/11/2024
MIDHURST	11/11/2024	11/11/2024
MILLAND	28/10/2024	28/10/2024
NEWTIMBER	09/12/2024	16/12/2024
NORTH HORSHAM	18/11/2024	18/11/2024
NORTH MUNDHAM	21/10/2024	21/10/2024
NORTHCHAPEL	21/10/2024	21/10/2024
NUTHURST	02/12/2024	02/12/2024
OVING	21/10/2024	21/10/2024
PAGHAM	21/10/2024	21/10/2024
PETWORTH	25/11/2024	25/11/2024
PLAISTOW	21/10/2024	21/10/2024
POYNINGS	09/12/2024	16/12/2024
PULBOROUGH	02/12/2024	02/12/2024
PYECOMBE	09/12/2024	09/12/2024
ROGATE / RAKE	28/10/2024	28/10/2024
RUDGWICK	21/10/2024	21/10/2024
RUSPER	18/11/2024	18/11/2024
SELSEY	28/10/2024	28/10/2024
SHERMANBURY	16/12/2024	09/12/2024
SHIPLEY	11/11/2024	11/11/2024
SHOREHAM-BY-SEA	09/12/2024	09/12/2024

Parish	Planned Completion Date Week Commencing	Actual Completion Date Week Commencing
SHRIPNEY A259	18/11/2024	18/11/2024
SIDLESHAM	21/10/2024	28/10/2024
SINGLETON / EAST DEAN	11/11/2024	11/11/2024
SLAUGHAM(Pease Pottage, Handcross)	25/11/2024	25/11/2024
SLINDON	25/11/2024	25/11/2024
SLINFOLD	18/11/2024	11/11/2024
SOMPTING	09/12/2024	09/12/2024
SOUTH STOKE	02/12/2024	02/12/2024
SOUTHBOURNE	04/11/2024	04/11/2024
SOUTHWATER	18/11/2024	11/11/2024
SOUTHWICK	09/12/2024	16/12/2024
STEDHAM WITH IPING	04/11/2024	28/10/2024
STEYNING	09/12/2024	09/12/2024
STOPHAM	02/12/2024	02/12/2024
STORRINGTON	09/12/2024	09/12/2024
STOUGHTON	04/11/2024	04/11/2024
SULLINGTON	09/12/2024	09/12/2024
SUTTON	25/11/2024	25/11/2024
TANGMERE	21/10/2024	21/10/2024
THAKEHAM	09/12/2024	09/12/2024
TILLINGTON	25/11/2024	25/11/2024
TREYFORD	11/11/2024	11/11/2024
TROTTON WITH CHITHURST	04/11/2024	28/10/2024
TURNERS HILL	25/11/2024	25/11/2024
TWINEHAM	02/12/2024	02/12/2024
UPPER BEEDING	09/12/2024	16/12/2024
UPWALTHAM	25/11/2024	25/11/2024
WALBERTON	18/11/2024	18/11/2024
WARNHAM	18/11/2024	11/11/2024
WARNINGCAMP	09/12/2024	09/12/2024
WASHINGTON	09/12/2024	09/12/2024
WEST CHILTINGTON	09/12/2024	09/12/2024
WEST DEAN	18/11/2024	18/11/2024
WEST GRINSTEAD	02/12/2024	02/12/2024
WEST HOATHLY & SHARPTHORNE	25/11/2024	25/11/2024
WEST LAVINGTON	11/11/2024	11/11/2024
WEST THORNEY	04/11/2024	04/11/2024
WEST WITTERING	28/10/2024	28/10/2024
WESTBOURNE	04/11/2024	04/11/2024
WESTHAMPNETT	18/11/2024	25/11/2024
WISBOROUGH GREEN	11/11/2024	04/11/2024

Parish	Planned Completion Date Week Commencing	Actual Completion Date Week Commencing
WISTON	09/12/2024	09/12/2024
WOODMANCOTE	16/12/2024	16/12/2024
WOOLBEDING	04/11/2024	28/10/2024
WORTH (Cophorne, Crawley Down)	25/11/2024	25/11/2024
WORTHING	02/12/2024	09/12/2024
YAPTON	18/11/2024	25/11/2024