
Rural Grass Cutting Programme 2023 

As a Highway Authority we cut and maintain rural verges outside the 30 MPH speed 
limits for safety and visibility reasons. This comprises three cuts. Cut 1, in spring 
cuts visibility splays only. Cut 2, in summer, is a 1m strip at the edge of the verge. 
Cut 3 is an overall cut in autumn.  

The programme below is subject to change - the dates shown are a guide only as we are 
dependent on growth and weather conditions. 

For daily location of our grass cutting teams, follow us on twitter. 

Programme updated 3rd Nov 2023                       Next Update 10th Nov 2023 

   

 

Parish Planned Completion Date 
Week Commencing 

Actual Completion Date 
Week Commencing 

A24 / A264/ A2220 w/c 23/10/2023 23/10/2023 
A259 LITTLEHAMPTON 09/10/2023 09/10/2023 
A259 CHICHESTER 09/10/2023 09/10/2023 
A259 BOGNOR 09/10/2023 09/10/2023 
A29 SHRIPNEY BYPASS 09/10/2023 09/10/2023 
ALBOURNE 27/11/2023  
ALDINGBOURNE 20/11/2023  
ALDWICK 09/10/2023 02/10/2023 
AMBERLEY 11/12/2023  
ANGERMING BY PASS 04/12/2023  
ANSTY & STAPLEFIELD 20/11/2023  
APPLEDRAM 30/10/2023 12/10/2023 
ARDINGLY 13/11/2023 30/10/2023 
ARUNDEL 04/12/2023  
ASHINGTON 30/10/2023  
ASHURST 30/10/2023  
ASHURST WOOD 06/11/2023 24/10/2023 
BALCOMBE 13/11/2023 27/10/2023 
BARLAVINGTON 27/11/2023  
BARNHAM 20/11/2023  
BEPTON 13/11/2023  
BIGNOR 04/12/2023  
BILLINGSHURST 30/10/2023 23/10/2023 
BIRDHAM 30/10/2023 11/10/2023 
BOGNOR REGIS 09/10/2023 02/10/2023 

https://twitter.com/WSHighways


Parish Planned Completion Date 
Week Commencing 

Actual Completion Date 
Week Commencing 

BOLNEY  20/11/2023  

BOSHAM 06/11/2023 13/10/2023 
BOXGROVE 20/11/2023  
BRAMBER 30/10/2023  
BROADBRIDGE HEATH 30/10/2023 23/10/2023 
BURGESS HILL 27/11/2023  
BURPHAM 11/12/2023  
BURY A29 CUT AND COLLECT  
BURY 04/12/2023  
CHIDHAM & HAMBROOK 06/11/2023 16/10/2023 
COCKING 04/12/2023  
COLDWALTHAM 04/12/2023  
COLGATE & FAYGATE 06/11/2023 23/10/2023 
COMPTON 06/11/2023  
COOMBES 30/10/2023  
COWFOLD 20/11/2023  
CRAWLEY 06/11/2023 23/10/2023 
CUCKFIELD URBAN 20/11/2023 30/10/2023 
DONNINGTON 09/10/2023 03/10/2023 
DUNCTON 04/12/2023  
EARNLEY 30/10/2023 11/10/2023 
EARTHAM 27/11/2023  
EASEBOURNE 09/10/2023 16/10/2023 
EAST DEAN 27/11/2023  
EAST GRINSTEAD 06/11/2023 23/10/2023 
EAST LAVINGTON 27/11/2023  
EAST WITTERING 30/10/2023 11/10/2023 
EASTERGATE 27/11/2023  
EBERNOE 09/10/2023 16/10/2023 
ELSTED / NYEWOOD 13/11/2023  
FELPHAM 20/11/2023  
FERNHURST 02/10/2023 12/10/2023 
FERRING 11/12/2023  
FINDON  30/10/2023  
FISHBOURNE 06/11/2023 16/10/2023 
FITTLEWORTH 04/12/2023  
FORD 20/11/2023  
FULKING 27/11/2023  
FUNTINGTON 06/11/2023  
GRAFFHAM 27/11/2023  
HARTING 13/11/2023  
HASSOCKS 27/11/2023  
HAYWARDS HEATH 20/11/2023 30/10/2023 
HENFIELD 30/10/2023  
HEYSHOTT 27/11/2023  



Parish Planned Completion Date 
Week Commencing 

Actual Completion Date 
Week Commencing 

HORSHAM  30/10/2023 23/10/2023 
HORSTED KEYNES 13/11/2023 30/10/2023 
HOUGHTON 04/12/2023  
HUNSTON 09/10/2023 04/10/2023 
HURSTPIERPOINT 27/11/2023  
ITCHENOR 30/10/2023 30/10/2023 
ITCHINGFIELD & BARNES GREEN 30/10/2023 23/10/2023 
KIRDFORD 09/10/2023 16/10/2023 
LANCING 30/10/2023  
LAVANT 20/11/2023  
LINCH 02/10/2023 12/10/2023 
LINCHMERE 02/10/2023 12/10/2023 
LINDFIELD RURAL 20/11/2023 30/10/2023 
LINDFIELD URBAN 20/11/2023 30/10/2023 
LODSWORTH 09/10/2023 13/10/2023 
LOWER BEEDING 13/11/2023  
LOXWOOD 02/10/2023 03/10/2023 
LURGASHALL 02/10/2023 12/10/2023 
LYMINSTER 04/12/2023  
MADEHURST 04/12/2023  
MARDEN 13/11/2023  
MIDDLETON-ON-SEA 20/11/2023  
MIDHURST 13/11/2023  
MILLAND 09/10/2023 13/10/2023 
NEWTIMBER 27/11/2023  
NORTH HORSHAM 30/10/2023 23/10/2023 
NORTH MUNDHAM 09/10/2023 03/10/2023 
NORTHCHAPEL 02/10/2023 11/10/2023 
NUTHURST 20/11/2023  
OVING 09/10/2023 02/10/2023 
PAGHAM 09/10/2023 02/10/2023 
PETWORTH 27/11/2023  
PLAISTOW 02/10/2023 11/10/2023 
POYNINGS 27/11/2023  
PULBOROUGH 04/12/2023  
PYCOMBE 27/11/2023  
ROGATE / RAKE 09/10/2023 13/10/2023 
RUDGWICK 02/10/2023 02/10/2023 
RUSPER 06/11/2023 23/10/2023 
SELSEY 30/10/2023 05/10/2023 
SHERMANBURY 30/10/2023  
SHIPLEY 30/10/2023 23/10/2023 
SHOREHAM-BY-SEA 30/10/2023  



Parish Planned Completion Date 
Week Commencing 

Actual Completion Date 
Week Commencing 

SHRIPNEY A259 09/10/2023 09/10/2023 

SIDLESHAM 09/10/2023 04/10/2023 
SINGLETON / EAST DEAN 13/11/2023  
SLAUGHAM(Pease Pottage, Handcross) 13/11/2023  
SLINDON 27/11/2023  
SLINFOLD 30/10/2023 23/10/2023 
SOMPTING 30/10/2023  
SOUTH STOKE 04/12/2023  
SOUTHBOURNE 06/11/2023 16/10/2023 
SOUTHWATER 30/10/2023 23/10/2023 
SOUTHWICK 30/10/2023  
STEDHAM WITH IPING 06/11/2023 13/10/2023 
STEYNING 30/10/2023  
STOPHAM 04/12/2023  
STORRINGTON  11/12/2023  
STOUGHTON 06/11/2023  
SULLINGTON 11/12/2023  
SUTTON 27/11/2023  
TANGMERE 20/11/2023  
THAKEHAM 11/12/2023  
TILLINGTON 27/11/2023  
TREYFORD 13/11/2023  
TROTTON WITH CHITHURST 06/11/2023 13/10/2023 
TURNERS HILL 06/11/2023 23/10/2023 
TWINEHAM 27/11/2023  
UPPER BEEDING 30/10/2023  
UPWALTHAM 27/11/2023  
WALBERTON 20/11/2023  
WARNHAM 30/10/2023 23/10/2023 
WARNINGCAMP 11/12/2023  
WASHINGTON 11/12/2023  
WEST CHILTINGTON 11/12/2023  
WEST DEAN 20/11/2023  
WEST GRINSTEAD 20/11/2023  
WEST HOATHLY & SHARPTHORNE 06/11/2023 30/10/2023 
WEST LAVINGTON 13/11/2023  
WEST THORNEY 06/11/2023  
WEST WITTERING 30/10/2023 11/10/2023 
WESTBOURNE 06/11/2023  
WESTHAMPNETT 20/11/2023  
WISBOROUGH GREEN 09/10/2023 16/10/2023 



Parish Planned Completion Date 
Week Commencing 

Actual Completion Date 
Week Commencing 

WISTON 30/10/2023  
WOODMANCOTE 30/10/2023  
WOOLBEDING 09/10/2023 16/10/2023 
WORTH (Copthorne, Crawley Down) 06/11/2023 23/10/2023 
WORTHING 30/10/2023  
YAPTON 20/11/2023  

 

 


	Rural Grass Cutting Programme 2023



