
Urban Grass Cutting Programme 2023 

As a Highway Authority we cut and maintain grass verges in towns and other urban 
areas within 30 MPH speed limits for safety and visibility reasons, during the 
growing season which falls between March - November.  

We blow the cuttings back onto the verge as the cost involved to collect grass cuttings would 
restrict the number of cuts carried out. Drains and gullies are unlikely to block as a result of 
this. Please be aware we are unfortunately not able to cut close to parked cars, move bins or 
remove any other obstructions on the verges. We will also not cut verges containing flowers 
until later in the season. 

The programme below is subject to change - the dates shown are a guide only as we are 
dependent on growth and weather conditions. 

For daily location of our grass cutting teams, follow us on twitter. 

Programme updated: 24th Nov 2023    Next expected update: 1st Dec 2023 

   

      *Actual completion date. Next cut dates subject to weather conditions 

Parish 
Expected 
Duration 

(working days) 

Last Cut 
Completed 

Current Cut 
Planned 

Completion Date 

Next Cut 
Planned 

Completion Date 

ALBOURNE 1 day 28/10/2022 24/11/2023 CUT 2024 
ALDINGBOURNE 2 days 27/10/2022 13/11/2023 CUT 2024 
ALDWICK 5 days 06/10/2022 20/10/2023 CUT 2024 
AMBERLEY 1 day 27/09/2022 18/10/2023 CUT 2024 
ANGMERING 3 days 21/10/2022 10/11/2023 CUT 2024 
ANSTY & STAPLEFIELD 1 day 07/11/2022 01/12/2023 CUT 2024 
APULDRAM 1 day 01/11/2022 20/11/2023 CUT 2024 
ARDINGLY 1 day 14/10/2022 07/11/2023 CUT 2024 
ARUNDEL 2 days 24/10/2022 10/11/2023 CUT 2024 
ASHINGTON 1 day 05/11/2022 21/11/2023 CUT 2024 
ASHURST 1 day 05/11/2022 21/11/2023 CUT 2024 
ASHURST WOOD 1 day 19/10/2022 03/11/2023 CUT 2024 
BALCOMBE 1 day 04/10/2022 14/10/2023 CUT 2024 
BARNHAM 1 day 28/10/2022 15/11/2023 CUT 2024 
BERSTED 3 days 12/10/2022 27/10/2023 CUT 2024 
BIGNOR 1 day 30/09/2022 24/10/2023 CUT 2024 
BILLINGSHURST  2 days  26/09/2022 18/10/2023 CUT 2024 
BIRDHAM 1 day 02/11/2022 20/11/2023 CUT 2024 
BOGNOR REGIS 3 days 14/10/2022 31/10/2023 CUT 2024 
BOLNEY  1 day 07/11/2022 01/12/2023 CUT 2024 

https://twitter.com/WSHighways
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BOSHAM 1 day 19/10/2022 09/11/2023 CUT 2024 
BOXGROVE 1 day 26/09/2022 03/10/2023 CUT 2024 
BRAMBER 1 day 03/10/2022 26/10/2023 CUT 2024 
BROADBRIDGE HEATH  1 day  10/10/2022 26/10/2023 CUT 2024 
BURGESS HILL 9 days 07/11/2022 30/11/2023 CUT 2024 
BURPHAM 1 day 24/10/2022 10/11/2023 CUT 2024 
BURY 1 day 27/09/2022 18/10/2023 CUT 2024 
CHICHESTER 9 days 06/10/2022 24/10/2023 CUT 2024 
CHIDHAM AND HAMBROOK 1 day 20/10/2022 10/11/2023 CUT 2024 
CLAPHAM 1 day 05/11/2022 22/11/2023 CUT 2024 
CLIMPING 1 day 21/10/2022 08/11/2023 CUT 2024 
COCKING 1 day 10/10/2022 30/10/2023 CUT 2024 
COLDWALTHAM 1 day 27/09/2022 18/10/2023 CUT 2024 
COLGATE & FAYGATE  1 day  28/10/2022 16/11/2023 CUT 2024 
COMPTON 1 day 12/10/2022 03/11/2023 CUT 2024 
COWFOLD 1 day 02/11/2022 20/11/2023 CUT 2024 
CUCKFIELD URBAN 1 day 18/10/2022 08/11/2023 CUT 2024 
DONNINGTON (STOCKBRIDGE) 1 day 01/11/2022 20/11/2023 CUT 2024 
DUNCTON  1 day  30/09/2022 24/10/2023 CUT 2024 
EARNLEY 1 day 31/10/2022 20/11/2023 CUT 2024 
EASEBOURNE 1 day 10/10/2022 31/10/2023 CUT 2024 
EAST GRINSTEAD 7 days 12/10/2022 03/11/2023 CUT 2024 
EAST PRESTON 2 days 13/10/2022 07/11/2023 CUT 2024 
EAST WITTERING 2 days 01/11/2022 20/11/2023 CUT 2024 
EASTERGATE 1 day 27/10/2022 14/11/2023 CUT 2024 
ELSTED / NYEWOOD 1 day 12/10/2022 01/11/2023 CUT 2024 
FELPHAM 5 days 18/10/2022 06/11/2023 CUT 2024 
FERNHURST  1 day  28/09/2022 19/10/2023 CUT 2024 
FERRING 2 days 12/10/2022 03/11/2023 CUT 2024 
FINDON A24 only - parish cut rest 1 day 05/11/2022 22/11/2023 CUT 2024 
FISHBOURNE 2 days 18/10/2022 07/11/2023 CUT 2024 
FITTLEWORTH  1 day  30/09/2022 24/10/2023 CUT 2024 
FORD 1 day 21/10/2022 08/11/2023 CUT 2024 
FULKING 1 day 27/10/2022 23/11/2023 CUT 2024 
FUNTINGTON / W  & E ASHLING 1 day 14/10/2022 06/11/2023 CUT 2024 
HARTING 1 day 12/10/2022 03/11/2023 CUT 2024 
HASSOCKS 3 days 31/10/2022 01/12/2023 CUT 2024 
HAYWARDS HEATH 6 days 24/10/2022 14/11/2023 CUT 2024 
HENFIELD 2 days 26/10/2022 23/11/2023 CUT 2024 
HORSHAM   14 days  27/10/2022 15/11/2023 CUT 2024 
HORSTED KEYNES 1 day 14/10/2022 07/11/2023 CUT 2024 
HOUGHTON  1 day  27/09/2022 18/10/2023 CUT 2024 
HUNSTON 1 day 25/10/2022 11/11/2023 CUT 2024 
HURSTPIERPOINT 4 days 13/09/2022 NO CUT CUT 2024 
ITCHINGFIELD & BARNES GREEN  1 day  01/11/2022 20/11/2023 CUT 2024 
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KINGSTON 1 day 13/10/2022 03/11/2023 CUT 2024 
KIRDFORD  1 day  27/09/2022 19/10/2023 CUT 2024 
LANCING 4 days 10/10/2022 02/11/2023 CUT 2024 
LAVANT / EAST ASHLING 1 day 07/10/2022 30/10/2023 CUT 2024 
LINCHMERE  1 day  29/09/2022 23/10/2023 CUT 2024 
LINDFIELD RURAL 1 day 26/10/2022 15/11/2023 CUT 2024 
LINDFIELD URBAN 2 days 27/10/2022 17/11/2023 CUT 2024 
LITTLEHAMPTON 8 days 31/10/2022 28/11/2023 CUT 2024 
LODSWORTH 1 day 30/09/2022 23/10/2023 CUT 2024 
LOWER BEEDING 1 day 28/10/2022 16/11/2023 CUT 2024 
LOXWOOD  1 day  22/09/2022 16/10/2023 CUT 2024 
LURGASHALL  1 day  30/09/2022 23/10/2023 CUT 2024 
LYMINSTER 1 day 24/10/2022 10/11/2023 CUT 2024 
MIDDLETON-ON-SEA 2 days 20/10/2022 08/11/2023 CUT 2024 
MIDHURST 2 days 11/11/2022 CUT NOV CUT 2024 
MILLAND 1 day 11/10/2022 01/11/2023 CUT 2024 
NORTH MUNDHAM 1 day 27/09/2022 04/10/2023 CUT 2024 
NORTHCHAPEL  1 day  28/09/2022 19/10/2023 CUT 2024 
NUTHURST 1 day 28/10/2022 16/11/2023 CUT 2024 
OVING 1 day 27/09/2022 03/10/2023 CUT 2024 
PAGHAM 3 days 28/09/2022 06/10/2023 CUT 2024 
PETWORTH  1 day  30/09/2022 26/10/2023 CUT 2024 
PLAISTOW  1 day  27/09/2022 18/10/2023 CUT 2024 
POYNINGS 1 day 01/11/2022 01/12/2023 CUT 2024 
PULBOROUGH 2 days 26/09/2022 13/10/2023 CUT 2024 
PYECOMBE 1 day 01/11/2022 01/12/2023 CUT 2024 
ROGATE / RAKE 1 day 11/10/2022 01/11/2023 CUT 2024 
RUDGWICK  2 days  22/09/2022 16/10/2023 CUT 2024 
RUSPER  1 day  28/10/2022 15/11/2023 CUT 2024 
RUSTINGTON 5 days 27/10/2022 16/11/2023 CUT 2024 
SELSEY 4 days 31/10/2022 17/11/2023 CUT 2024 
SHERMANBURY 1 day 02/11/2022 20/11/2023 CUT 2024 
SHIPLEY 1 day 02/11/2022 21/11/2023 CUT 2024 
SHOREHAM-BY-SEA 8 days 20/10/2022 17/11/2023 CUT 2024 

SIDLESHAM 1 day 25/10/2022 11/11/2023 CUT 2024 
SINGLETON / EAST DEAN 1 day 07/10/2022 30/10/2023 CUT 2024 
SLAUGHAM (P/P H/Cross 1 day 03/10/2022 13/10/2023 CUT 2024 

SLINDON 1 day 25/10/2022 10/11/2023        CUT 2024 
SLINFOLD  1 day  22/09/2022 16/10/2023 CUT 2024 
SOMPTING 3 days 13/10/2022 07/11/2023 CUT 2024 
SOUTHBOURNE 3 days 24/10/2022 11/11/2023 CUT 2024 
SOUTHWATER  4 days  01/11/2022 17/11/2023 CUT 2024 
SOUTHWICK 3 days 25/10/2022 22/11/2023 CUT 2024 
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STEDHAM WITH IPING 1 day 11/10/2022 01/11/2023 CUT 2024 
STEYNING 2 days 03/10/2022 26/10/2023 CUT 2024 
STOPHAM 1 day 26/09/2022 13/10/2023 CUT 2024 
STORRINGTON & SULLINGTON 2 days 28/09/2022 24/10/2023 CUT 2024 
SUTTON 1 day 30/09/2022 24/10/2023 CUT 2024 
TANGMERE 1 day 27/09/2022 03/10/2023 CUT 2024 
THAKEHAM  1 day  29/09/2022 24/10/2023 CUT 2024 
TILLINGTON  1 day  29/09/2022 24/10/2023 CUT 2024 
TROTTON WITH CHITHURST 1 day 11/10/2022 01/11/2023 CUT 2024 
TURNERS HILL 1 day 13/10/2022 03/11/2023 CUT 2024 
UPPER BEEDING 2 days 04/10/2022 27/10/2023 CUT 2024 
WALBERTON 1 day 26/10/2022 13/11/2023 CUT 2024 
WARNHAM  1 day  27/10/2022 15/11/2023 CUT 2024 
WARNINGCAMP 1 day 24/10/2022 10/11/2023 CUT 2024 
WASHINGTON  1 day  29/09/2022 24/10/2023 CUT 2024 
WEST CHILTINGTON  1 day  29/09/2022 24/10/2023 CUT 2024 
WEST DEAN 1 day 07/10/2022 30/10/2023 CUT 2024 
WEST GRINSTEAD 1 day 02/11/2022 20/11/2023 CUT 2024 
WEST HOATHLY & SHARPTHORNE 1 day 14/10/2022 07/11/2023 CUT 2024 
WEST ITCHENOR 1 day 02/11/2022 21/11/2023 CUT 2024 
WEST LAVINGTON 1 day 10/10/2022 30/10/2023 CUT 2024 
WEST WITTERING 2 days 02/11/2022 21/11/2023 CUT 2024 
WESTBOURNE  1 day 13/10/2022 03/11/2023 CUT 2024 
WESTHAMPNETT 1 day 26/09/2022 14/10/2023 CUT 2024 
WISBOROUGH GREEN  1 day  26/09/2022 18/10/2023 CUT 2024 
WOODMANCOTE 1 day 27/10/2022 23/11/2023 CUT 2024 
WORTH (C/THORNE C/DOWN) 3 days 06/10/2022 25/10/2023 CUT 2024 
WORTHING 15 days 11/10/2022 01/11/2023 CUT 2024 
YAPTON 3 days 31/10/2022 17/11/2023 CUT 2024 
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