
Urban Grass Cutting Programme 2024 

As a Highway Authority we cut and maintain grass verges in towns and other urban 
areas within 30 MPH speed limits for safety and visibility reasons, during the 
growing season which falls between March - November.  

We blow the cuttings back onto the verge as the cost involved to collect grass cuttings would 
restrict the number of cuts carried out. Drains and gullies are unlikely to block as a result of 
this. Please be aware we are unfortunately not able to cut close to parked cars, move bins or 
remove any other obstructions on the verges. We will also not cut verges containing flowers 
until later in the season. 

The programme below is subject to change - the dates shown are a guide only as we are 
dependent on growth and weather conditions. 

For daily location of our grass cutting teams, follow us on twitter. 

Programme updated: 23rd Feb 2024    Next expected update: 8th March 2024 

   

      *Actual completion date. Next cut dates subject to weather conditions 

Parish 
Expected 
Duration 

(working days) 

Last Cut 
Completed 

Current Cut 
Planned 

Completion Date 

Next Cut 
Planned 

Completion Date 

ALBOURNE 1 day 24/11/2023 15/04/2024 03/06/2024 
ALDINGBOURNE 2 days 13/11/2023 09/04/2024 28/05/2024 
ALDWICK 5 days 20/10/2023 TBC TBC 
AMBERLEY 1 day 18/10/2023 11/03/2024 29/04/2024 
ANGMERING 3 days 10/11/2023 27/03/2024 16/05/2024 
ANSTY & STAPLEFIELD 1 day 29/11/2023 18/04/2024 06/06/2024 
APULDRAM 1 day 20/11/2023 15/04/2024 03/06/2024 
ARDINGLY 1 day 07/11/2023 20/03/2024 09/05/2024 
ARUNDEL 2 days 10/11/2023 04/04/2024 22/05/2024 
ASHINGTON 1 day 21/11/2023 18/04/2024 06/06/2024 
ASHURST 1 day 21/11/2023 18/04/2023 06/06/2024 
ASHURST WOOD 1 day 03/11/2023 18/03/2024 07/05/2024 
BALCOMBE 1 day 14/10/2023 05/03/2024 23/04/2024 
BARNHAM 1 day 15/11/2023 10/04/2024 29/05/2024 
BERSTED 3 days 27/10/2023 TBC TBC 
BIGNOR 1 day 24/10/2023 14/03/2024 02/05/2024 
BILLINGSHURST  2 days  18/10/2023 08/03/2024 26/04/2024 
BIRDHAM 1 day 20/11/2023 15/04/2024 03/06/2024 
BOGNOR REGIS 3 days 31/10/2023 22/03/2024 13/05/2024 
BOLNEY  1 day 29/11/2023 18/04/2024 06/06/2024 

https://twitter.com/WSHighways
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BOSHAM 1 day 09/11/2023 27/03/2024 16/05/2024 
BOXGROVE 1 day 03/10/2023 04/03/2024 22/04/2024 
BRAMBER 1 day 26/10/2023 14/03/2024 02/05/2024 
BROADBRIDGE HEATH  1 day  26/10/2023 18/03/2024 07/05/2024 
BURGESS HILL 9 days 28/11/2023 17/04/2024 05/06/2024 
BURPHAM 1 day 10/11/2023 04/04/2024 22/05/2024 
BURY 1 day 18/10/2023 11/03/2024 29/04/2024 
CHICHESTER 9 days 24/10/2023 13/03/2024 01/05/2024 
CHIDHAM AND HAMBROOK 1 day 10/11/2023 28/03/2024 17/05/2024 
CLAPHAM 1 day 22/11/2023 18/04/2023 06/06/2024 
CLIMPING 1 day 08/11/2023 02/04/2024 20/05/2024 
COCKING 1 day 30/10/2023 15/03/2024 03/05/2024 
COLDWALTHAM 1 day 18/10/2023 11/03/2024 29/04/2024 
COLGATE & FAYGATE  1 day  16/11/2023 09/04/2024 28/05/2024 
COMPTON 1 day 03/11/2023 21/03/2024 10/05/2024 
COWFOLD 1 day 20/11/2023 16/04/2024 04/06/2024 
CUCKFIELD URBAN 1 day 08/11/2023 22/03/2024 13/05/2024 
DONNINGTON (STOCKBRIDGE) 1 day 20/11/2023 16/04/2024 04/06/2024 
DUNCTON  1 day  24/10/2023 14/03/2024 02/05/2024 
EARNLEY 1 day 20/11/2023 10/04/2024 29/05/2024 
EASEBOURNE 1 day 31/10/2023 19/03/2024 08/05/2024 
EAST GRINSTEAD 7 days 03/11/2023 18/03/2024 07/05/2024 
EAST PRESTON 2 days 07/11/2023 25/03/2024 14/05/2024 
EAST WITTERING 2 days 20/11/2023 11/04/2024 30/05/2024 
EASTERGATE 1 day 14/11/2023 10/04/2024 29/05/2024 
ELSTED / NYEWOOD 1 day 01/11/2023 20/03/2024 09/05/2024 
FELPHAM 5 days 06/11/2023 27/03/2024 16/05/2024 
FERNHURST  1 day  19/10/2023 12/03/2024 30/04/2024 
FERRING 2 days 03/11/2023 21/03/2024 10/05/2024 
FINDON A24 only - parish cut rest 1 day 22/11/2023 18/04/2023 06/06/2024 
FISHBOURNE 2 days 07/11/2023 26/03/2024 15/05/2024 
FITTLEWORTH  1 day  24/10/2023 14/03/2024 02/05/2024 
FORD 1 day 08/11/2023 02/04/2024 20/05/2024 
FULKING 1 day 23/11/2023 15/04/2024 03/06/2024 
FUNTINGTON / W & E ASHLING 1 day 06/11/2023 25/03/2024 14/05/2024 
HARTING 1 day 03/11/2023 21/03/2024 10/05/2024 
HASSOCKS 3 days 28/11/2023 22/04/2024 10/06/2024 
HAYWARDS HEATH 6 days 14/11/2023 02/04/2024 20/05/2024 
HENFIELD 2 days 23/11/2023 15/04/2024 03/06/2024 
HORSHAM   14 days  15/11/2023 TBC TBC 
HORSTED KEYNES 1 day 07/11/2023 20/03/2024 09/05/2024 
HOUGHTON  1 day  18/10/2023 11/03/2024 29/04/2024 
HUNSTON 1 day 11/11/2023 04/04/2024 22/05/2024 
HURSTPIERPOINT 4 days CUT NOV 17/04/2024 05/06/2024 
ITCHINGFIELD & BARNES GREEN  1 day  20/11/2023 15/04/2024 03/06/2024 
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KINGSTON 1 day 03/11/2023 21/03/2024 10/05/2024 
KIRDFORD  1 day  19/10/2023 11/03/2024 29/04/2024 
LANCING 4 days 02/11/2023 25/03/2024 14/05/2024 
LAVANT / EAST ASHLING 1 day 30/10/2023 14/03/2024 02/05/2024 
LINCHMERE  1 day  23/10/2023 13/03/2024 01/05/2024 
LINDFIELD RURAL 1 day 15/11/2023 03/04/2024 21/05/2024 
LINDFIELD URBAN 2 days 17/11/2023 05/04/2024 23/05/2024 
LITTLEHAMPTON 8 days 28/11/2023 15/04/2024 03/06/2024 
LODSWORTH 1 day 23/10/2023 13/03/2024 01/05/2024 
LOWER BEEDING 1 day 16/11/2023 10/04/2024 29/05/2024 
LOXWOOD  1 day  16/10/2023 05/03/2024 23/04/2024 
LURGASHALL  1 day  23/10/2023 13/03/2024 01/05/2024 
LYMINSTER 1 day 10/11/2023 04/04/2024 22/05/2024 
MIDDLETON-ON-SEA 2 days 08/11/2023 02/04/2024 20/05/2024 
MIDHURST 2 days CUT NOV 18/03/2024 07/05/2024 
MILLAND 1 day 01/11/2023 19/03/2024 08/05/2024 
NORTH MUNDHAM 1 day 04/10/2023 06/03/2024 24/04/2024 
NORTHCHAPEL  1 day  19/10/2023 11/03/2024 29/04/2024 
NUTHURST 1 day 16/11/2023 10/04/2024 29/05/2024 
OVING 1 day 03/10/2023 05/03/2024 23/04/2024 
PAGHAM 3 days 06/10/2023 TBC TBC 
PETWORTH  1 day  26/10/2023 15/03/2024 03/05/2024 
PLAISTOW  1 day  18/10/2023 11/03/2024 29/04/2024 
POYNINGS 1 day 28/11/2023 25/04/2024 10/06/2024 
PULBOROUGH 2 days 13/10/2023 11/03/2024 29/04/2024 
PYECOMBE 1 day 28/11/2023 25/04/2024 10/06/2024 
ROGATE / RAKE 1 day 01/11/2023 20/03/2024 09/05/2024 
RUDGWICK  2 days  16/10/2023 05/03/2024 23/04/2024 
RUSPER  1 day  15/11/2023 09/04/2024 28/05/2024 
RUSTINGTON 5 days 16/11/2023 04/04/2024 22/05/2024 
SELSEY 4 days 17/11/2023 10/04/2024 29/05/2024 
SHERMANBURY 1 day 20/11/2023 16/04/2024 04/06/2024 
SHIPLEY 1 day 21/11/2023 17/04/2024 05/06/2024 
SHOREHAM-BY-SEA 8 days 17/11/2023 08/04/2024 24/05/2024 

SIDLESHAM 1 day 11/11/2023 04/04/2024 22/05/2024 
SINGLETON / EAST DEAN 1 day 30/10/2023 14/03/2024 02/05/2024 
SLAUGHAM (P/P H/Cross 1 day 13/10/2023 04/03/2024 22/04/2024 

SLINDON 1 day 10/11/2023 05/04/2024      23/05/2024 
SLINFOLD  1 day  16/10/2023 06/03/2024 24/04/2024 
SOMPTING 3 days 07/11/2023 20/03/2024 09/05/2024 
SOUTHBOURNE 3 days 11/11/2023 03/04/2024 21/05/2024 
SOUTHWATER  4 days  17/11/2023 15/04/2024 03/06/2024 
SOUTHWICK 3 days 22/11/2023 11/04/2024 30/05/2024 
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STEDHAM WITH IPING 1 day 01/11/2023 19/03/2024 08/05/2024 
STEYNING 2 days 26/10/2023 13/03/2024 01/05/2024 
STOPHAM 1 day 13/10/2023 11/03/2024 29/04/2024 
STORRINGTON & SULLINGTON 2 days 24/10/2023 11/03/2024 29/04/2024 
SUTTON 1 day 24/10/2023 14/03/2024 02/05/2024 
TANGMERE 1 day 03/10/2023 05/03/2024 23/04/2024 
THAKEHAM  1 day  24/10/2023 11/03/2024 29/04/2024 
TILLINGTON  1 day  24/10/2023 13/03/2024 01/05/2024 
TROTTON WITH CHITHURST 1 day 01/11/2023 19/03/2024 08/05/2024 
TURNERS HILL 1 day 03/11/2023 19/03/2024 08/05/2024 
UPPER BEEDING 2 days 27/10/2023 15/03/2024 03/05/2024 
WALBERTON 1 day 13/11/2023 08/04/2024 24/05/2024 
WARNHAM  1 day  15/11/2023 08/04/2024 24/05/2024 
WARNINGCAMP 1 day 10/11/2023 04/04/2024 22/05/2024 
WASHINGTON  1 day  24/10/2023 12/03/2024 30/04/2024 
WEST CHILTINGTON  1 day  24/10/2023 12/03/2024 30/04/2024 
WEST DEAN 1 day 30/10/2023 14/03/2024 02/05/2024 
WEST GRINSTEAD 1 day 20/11/2023 16/04/2024 04/06/2024 
WEST HOATHLY & SHARPTHORNE 1 day 07/11/2023 19/03/2024 08/05/2024 
WEST ITCHENOR 1 day 21/11/2023 12/04/2024 31/05/2024 
WEST LAVINGTON 1 day 30/10/2023 15/03/2024 03/05/2024 
WEST WITTERING 2 days 21/11/2023 12/04/2024 31/05/2024 
WESTBOURNE  1 day 03/11/2023 22/03/2024 13/05/2024 
WESTHAMPNETT 1 day 14/10/2023 04/03/2024 22/04/2024 
WISBOROUGH GREEN  1 day  18/10/2023 08/03/2024 26/04/2024 
WOODMANCOTE 1 day 23/11/2023 15/04/2024 03/06/2024 
WORTH (C/THORNE C/DOWN) 3 days 25/10/2023 07/03/2024 25/04/2024 
WORTHING 15 days 01/11/2023 19/03/2024 08/05/2024 
YAPTON 3 days 17/11/2023 12/04/2024 31/05/2024 
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