

## Lyminster Bypass – Monthly Progress Update No. 3

Date: 31/01/23

Dear Stakeholder,

Please find below an update on the current status of the A284 Lyminster Bypass works and planned works for the forthcoming month.

### Works completed in January:

- In January we have completed the drainage layer north of the hedgerow
- Installed band drains to help with the ground improvements, this has been happening north of the hedgerow
- We started installing the bridge foundation piles which include drilling a cylindrical concrete section through the soft ground make up into the chalk below. This will be taking place north and south of the Black Ditch
- High voltage trial holes have happened north of the hedgerow
- Installed piezometers that monitor the level of the ground water north of the hedge row

### Works planned for next month:

- Installation of HV Diversion Ducting
- We will continue installing the bridge foundation piles over the black ditch and south of the black ditch

For further information about the scheme please visit the Lyminster Bypass North page on West Sussex County Council's website:

<https://www.westsussex.gov.uk/roads-and-travel/roadworks-and-projects/road-projects/lyminster-bypass-north/>

Should you have any specific scheme enquiries, please contact [lyminsterbypass@jackson-civils.co.uk](mailto:lyminsterbypass@jackson-civils.co.uk)