

UPDATE: 05 November 2021



Progress

The good weather this week has enabled significant progress to be made on site. A number of the gabion baskets have been positioned and filled that will strengthen the overall integrity of the structure.

All being well with weekend working, the remaining gabions will be in position next week and works to the bank profiling will commence alongside the drainage improvements.

The good progress has allowed us to develop the programme. Currently our ambition is for the road to be reopened under two-way traffic light control by mid-December. The full reopening of the road will follow as soon as possible after that - before Christmas all being well. This is subject to a number of factors including, weather conditions, resource and material availability and any unforeseen problems occurring during the construction works.

A reminder - West Sussex County Council and its main contractor, Landbuild Ltd, will be available on **Tuesday 9 November**, between **4pm and 7pm** to answer any questions you may have regarding the road closure and the planned repairs and improvements.

The event will be held at the **Cricketers Public House** which remains open for business as usual. The session is open to all, but due to ongoing concerns with Covid-19, we may have to limit numbers for short periods.

Businesses in Duncton have been able to open throughout and will continue to do so.